Enterprise Transition Plan, Appendix ]: System Transition Schedule

ID | Task Name Finish 2004 [2005 [2006 [2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
1243 Consolidated Contact Center-Spiral 1 3/2006
1244 Milestone B 3/2006 ¢
1245 Consolidated Contact Center-Spiral 2 6/2006 3
1246 Consolidated Contact Center-Spiral 3 9/2006 ¢
1247 Increment: AF Civilian Uniques to DCPDS 8/2004 =)
1248 I0C 3/2002
1249 FOC 8/2004 ¢
1250 Increment: Military Personnel Data System 7/2001
1251 10C 6/2001
1252 FOC 7/2001
1253 PM&O 12/2008 e e Y
1254 Key Milestones: 12/2008 I e
1255 IRSS on NIPRNET (GCSS) 712005 <
1256 IRSS AFROCC, JROC Integration 3/2006 ¢
1257 SMART data feed to DAMIR 12/2006 3
1258 SMART/CCaR/IDECS linked 12/2007 3
1259 SMART evolved to Acq Portal 12/2008 ¢
1260 PRIDE functionality to the Portal 12/2008 ¢
1261 Sourcing 12/2007 e
1262 Key Milestones: 12/2007 T
1263 CARS (J001) replaced by FPDS-NG 10/2005 1 3
1264 AFWAY upgrade to AFeBuy 8/2006 ¢
1265 ACPS replaced by SPS 'V 4.2.3 3/2007 <
1266 ConWrite replaced by SPS V 4.2.3 12/2007 ¢
1267 T&E 8/2005 ¢
1268 Key Milestones: 8/2005 ®
1269 AFMC selection of preferred modules 8/2005 ¢
1270
1271 Army 10/2018 TS
1272 Key Systems 10/2018 TS
1273 ACBIS 1/2005
1274 Key Milestones: 1/2005
1275 Increment: Block One 10/2003
1276 Milestone A 8/2002
1277 10C 4/2003
1278 FOC 10/2003
1279 Increment: Block Two 10/2004 O
1280 I0C 5/2004 ¢
1281 FOC 10/2004 '3
1282 Increment: Block Three 1/2005 ¢
1283 10C 1/2005 ¢
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1285 Key Milestones: 9/2018 £ T
1286 Increment: AIM 7.0 9/2005 R
1287 Requirements 3/2005 ¢
1288 Design 5/2005 ¢
1289 Development 7/2005 ¢
1290 Testing 8/2005 ¢
1291 Fielding 9/2005 ¢
1292 Increment: AIM 8.0 3/2006 U
1293 Requirements 9/2005 ¢
1294 Fielding 3/2006 ¢
1295 Increment: AIM 9.0 9/2006 U
1296 Requirements 3/2006 ¢
1297 Fielding 9/2006 ¢
1298 Increment: AIM 10.0 9/2008 ¢
1299 Fielding 9/2008 ¢
1300 Increment: Firedog Evolution 9/2018
1301 Acq Domain Support (Firedog) 9/2018
1302 DLS 9/2010
1303 Key Milestones: 9/2010 TSNS )
1304 Increment 1 - Digital Training Facilities 3/1999
1305 Milestone A 4/1998
1306 Milestone B 4/1998
1307 Milestone C 3/1999
1308 Increment 2 - Subsume Increment 1 with Updated Digital 9/2005 e

Training Facilities and DLS Enterprise Management
1309 Milestone A 3/1999
1310 Milestone B 3/1999
1311 10C 12/1999
1312 Milestone C 12/2000
1313 FOC 9/2005 ¢
1314 Increment 3 - Army Learning Management System 12/2007 e
1315 Milestone A 12/2000
1316 Milestone B 12/2000
1317 Milestone C 9/2004 2
1318 10C 12/2004 <
1319 FOC 12/2007 <
1320 Increment 4 - Deployed Digital Training Campus 9/2010 i
1321 Milestone A 9/2004 2
1322 Milestone B 9/2004 ¢
1323 Milestone C 12/2007 <
1324 I0C 6/2007 ¢
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1325 Requirements Analysis 6/2005
1326 Contract Award 4/2006 ¢
1327 SDD 7/2006 ¢
1328 DT&E 1/2007 <
1329 OT&E 712007 <
1330 FRP 12/2007 <
1331 Fielding 1/2008 ¢
1332 FOC 9/2010 <
1333 Legacy systems migrating to DLS 12/2007 <
1334 AIMS-PC 12/2007 ¢
1335 TREDS-R 12/2007 ¢
1336 eMILPO 8/2003
1337 Key Milestones: 8/2003
1338 FOC 8/2003
1339 FBS 10/2018 IFAAMAEAEEEAEAEAEAEEEEEAEAEAEEEE A - I I A S I IS Y
1340 Key Milestones: 10/2018 £ Y
1341 Increment: Increment 1 1/2014 L i
1342 Develop BCA and POM Requirements 4/2004 ¢
1343 Establish Army FBS Governance Organization and Processes  6/2005 3
1344 Milestone A 12/2005 ¢
1345 Army FBS enable 3 key Communities of Interest 8/2006 ¢
1346 Technology Prototyping and Component Integration Readiness  12/2006 o

and Benefits Assessments

1347 Milestone B 4/2007 ¢
1348 Develop Reference Architecture 4/2007 ¢
1349 Evaluation of Candidate Applications 10/2007 <
1350 Milestone C 6/2008 ¢
1351 IoC 1/2009 ¢
1352 FOC 1/2014 ¢
1353 Increment: Increment 2 1/2010 ()
1354 Milestone B 6/2008 X' 3
1355 Milestone C 6/2009 ¢
1356 I0C 1/2010 ¢
1357 Increment: Increment 3 1/2011 ()
1358 Milestone B 6/2009 <
1359 Milestone C 6/2010 ¢
1360 I0C 1/2011 ¢
1361 Increment: Increment 4 1/2012 T
1362 Milestone B 6/2010 ¢
1363 Milestone C 6/2011 X3
1364 I0C 1/2012 ¢
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1365 Increment: Implement 5 10/2018
1366 Milestone B 6/2011
1367 Milestone C 6/2012
1368 10C 1/2013
1369 Produce and Deploy 13 FBS enabled Remaining COls 9/2013
1370 Evolve and sustain 16 COls 10/2018
1371 Legacy systems migrating to FBS 6/2013 e
1372 ACBIS 6/2012
1373 ACE TBD
1374 AIM 6/2011
1375 STEM 6/2013 ¢
1376 VIS 6/2011
1377 VISION 6/2012 <
1378 FCS-ACE 10/2005 s
1379 Key Milestones: 10/2005 j
1380 Contract Award (Initial Production) 5/2003
1381 Milestone B 5/2003
1382 Blockpoint 1-17: Capabilities deployed with FCS ACE to support 2/2005 ¢

FCS program. (Inc. 1 commenced 05/2003)
1383 Blockpoint 18: Capabilities deployed for FCS IPR2 3/2005 ¢
1384 Blockpoint 19 4/2005 ¢
1385 Blockpoint 20 6/2005 ¢
1386 Blockpoint 21: Capabilities deployed for FCS SoSFR 8/2005 ®
1387 Blockpoint 22 10/2005 1 3
1388 GCSS-A 4/2010 e
1389 Key Milestones: 3/2010 T TSy )
1390 Increment 1--implement ORD Block 1 functionality and interface 3/2010 S SISy )
hub to external systems.
1391 MS 0/I/1l (MAISRC) decision 5/1997
1392 ACAT 1D designation 5/2002
1393 Complete AoA 3/2003
1394 Milestone B 12/2005 X 3
1395 Milestone C 8/2007 L3
1396 I0C 9/2007 ¢
1397 FOC 3/2010 ¢
1398 Legacy Systems migrating to GCSS-A 4/2010 <
1399 PBUSE 4/2010 ¢
1400 SAAS-MOD 4/2010 ¢
1401 SAMS-1 Rehost 4/2010 ¢
1402 SARSS 1(I) 4/2010 <
1403 SARSS-2AC/2B 4/2010 <
1404 SARSS-2AD 4/2010 ¢
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1405 SPBS-R 4/2010
1406 ULLS-A 4/2010 <
1407 ULLS-G 4/2010 2
1408 ULLS-S4 4/2010 <
1409 GFEBS 6/2010 (AT T i E S ..
1410 Key Milestones: 4/2010 T T T T T
1411 Complete AoA 10/2004 3
1412 Milestone A 6/2005 ¢
1413 Milestone B 1/2007 ¢
1414 I0C 11/2007 <
1415 Milestone C 6/2008 3
1416 Milestone B2 10/2008 <
1417 Milestone C2 2/2009 ¢
1418 FOC 4/2010 <
1419 Legacy Systems migrating to GFEBS 6/2010 3
1420 AORS 6/2010 <
1421 ARCS 6/2010 <
1422 ASK-FM 6/2010 <
1423 ATLAS 6/2010 3
| 1424 AVPRAT 6/2010 'S
1425 CAMS-ME 6/2010 <
1426 CAPS 6/2010 <
1427 CRP 6/2010 3
1428 DARS 6/2010 <
1429 DbCAS/ WebCAS 6/2010 <
1430 DJAS 6/2010 <
1431 Fadtool 6/2010 3
1432 FMIS MEDCOM 6/2010 <
1433 GTS 6/2010 <
1434 IPAC Wizard 6/2010 <
1435 ISB 6/2010 3
1436 MS Access data conversion database 6/2010 ¢
1437 ODS 6/2010 <
1438 OLRV 6/2010 <
1439 On-Base 6/2010 3
1440 ONE-PAY 6/2010 <
1441 PARSS 6/2010 <
1442 RSBUX 6/2010 <
1443 SCRT 6/2010 L3
1444 SLAD 6/2010 <
1445 SOMARDS 6/2010 <
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1446 STANFINS 6/2010
1447 VPIS 6/2010 <
1448 LMP 7/2007 o
1449 Key Milestones: 7/2007 e
1450 Complete Financial Management Review 5/2006 ¢
1451 2d Deployment Go Live 712006 ¢
1452 3d Deployment Go Live 712007 2
1453 Legacy Systems migrating to LMP 712007 <
1454 CCSS 7/2007 'S
1455 SDS 712007 <
1456 RCAS 10/2004
1457 Key Milestones: 10/2004
1458 Increment: RCAS Solution 10/2004
1459 Complete AoA 9/1995
1460 Milestone A 9/1996
1461 Milestone B 1/1998
1462 Milestone C 5/2000
1463 I0C 7/2001
1464 Milestone E 3/2002
| 1465 Milestone F 3/2003
1466 FOC 10/2004 '
1467 Milestone G 10/2004 ¢
1468 STEM 6/2008 B
1469 Key Milestones: 2/2006 (SN )
1470 Increment: v1.0 2/2005 O )
1471 First STEM release 2/2005 ¢
1472 Final Policy Implemented 6/2004 <
1473 Increment: Enhancements/Upgrades 8/2005 ¢
1474 Financials 8/2005 ®
1475 Tasker management 8/2005 ¢
1476 Increment: v2.0 2/2006 ¢
1477 version 2.0 2/2006 ¢
1478 Legacy Systems migrating to STEM 6/2008 <
1479 ASTMIS 6/2008 X' 3
1480 TC-AIMS 1l 10/2011 P
1481 Key Milestones: 10/2011 =
1482 Increment: Block 1 5/2004
1483 Complete AoA 1/1996
1484 Milestone B 10/2000
1485 Milestone C 11/2002
1486 10C 2/2003
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1487 FOC 5/2004
1488 Increment: Block 2 12/2005 FESTERSES )
1489 Complete AoA 12/2003
1490 Milestone B 3/2002
1491 Milestone C 5/2004 ¢
1492 10C 8/2004 '3
1493 FOC 12/2005 ¢
1494 Increment: Block 3 3/2008 N VY.
1495 Milestone B 5/2004 ¢
1496 Milestone C 12/2005 ¢
1497 10C 3/2006 ¢
1498 FOC 3/2008 <
1499 Increment: Block 4 3/2010 B
1500 Milestone B 12/2005 ¢
1501 Milestone C 3/2008 <
1502 10C 6/2008 <
1503 FOC 3/2010 ¢
1504 Increment: Block 5 9/2010 R
1505 Milestone B 3/2008 <
| 1506 | Milestone C 3/2010 'S
1507 10C 6/2010 'S
1508 FOC 9/2010 'S
1509 Legacy Systems migrating to TC-AIMS Il 10/2011 e
1510 CMOS 10/2011 <
1511 TC-ACCIS 10/2003
1512 TC-AIMS 10/2009 'S
1513 TIS-TO 11/2006 'S
1514 VIS 10/2005 )
1515 Key Milestones: 10/2005 O
1516 Increment: Phase 1 Limited Deployment 5/2005 <
1517 Limited Deployment Decision Review 5/2005 3
1518 Increment: Phase 1.1 8/2005 *
1519 System Testing 8/2005 <
1520 Increment: Phase 2 Full Deployment 10/2005 L 2
1521 FDDR 10/2005 L1 2
1522 VISION 9/2008 B
1523 Key Milestones: 9/2008 B e
1524 Milestone A 9/2004 ¢
1525 Milestone C 9/2008 ¢
1526
1527 DFAS 9/2008 WW
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